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Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'" Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Schneider: 
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onmental Management .Project: (FEM.P,):is;sc.h<duled-:to .bring .several ,new: 
rces 'on' line in accordance with ,,o,ur. remebial !objecti&es; The National: ;+: 

Pollutant Discharge Elimination System (NPDES) .:f?ermit-Applic.ation aof ~,eptemberi.22,!i-.:.: . 
'1 997, identified four new waste water discharges. These sources, applicable regulatory 
milestones, and planned start-up dates are the following: 

,". . - ,_ 
. .  

SOURCE REGULATORY 
MILESTONE 

On-Site Disposal Facility 
IOSDF) Leachate" 

DRIVER 

None 

None 

~ 

Operable Unit 5 (OU5) 
Remedial Action Work Plan 

(RAWP) 

OU5 RAWP 

PLANNED 
STARTUPDATE 

June 1998 

June 1998 

July 1998 

August 1998 

The leachate system began operation in December 1997 collecting runoff/leachate from impacted 
material. The runoffheachate from this material was already being collected in the site storm sewer 
system as part of the Area 1 Phase I project. The runofflleachate identified here would be from sources 
not currently contributing to  the Waste Water Treatment System (WWTS). 

1 &) Recycled and Recyclable @ 



I . . .. . 

... 

Page 2 

** A2P1 Integrated Remedial Design Package (IRDP) has yet to be approved. The system began 
operating in June 1998. The new discharge described here would be storm water management 
coinciding with actual waste unit excavation. 

Fluor Daniel Fernald (FDF) submitted an NPDES Permit Renewal Application on 
September 22, 1997, to both renew the existing permit and to reflect the above new 
discharges. This permit application was submitted in the required timely manner - namely 
180 days before permit expiration and 180 days before initiation of new discharges. 

To date, the new FEMP NPDES Permit has not been issued. The existing permit expired 
March 31, 1998. Under the terms and conditions of the existing permit, existing 
discharges can continue under an expired permit provided that a complete renewal 
application was submitted in a timely manner. For new discharges, a complete 
application is required at a minimum of 180 days before planned start-up. The submission 
of the NPDES Permit Application on September 22, 1997, satisfies this requirement for 
new discharges. 

, The Ohio Environmental Protection Agency (OEPA) Division of Surface Water indicates . ' '  I .  

, . _  . *  that the draft permit issued .for public notice from the.'Colu.mbus..office could. potentially,. . . .l. . : , . .  ' , 
. . .  

~. occur on July. 15, 1998, at the.earliest. Given-,a. 3O-day::pOblic.notice:-period-and assuming:.. , . ' .  

he FEM . I  \ . .  P,.intends..to' . .  # - .  ,v ,  >, initiate 'operation I ?. _. , o f  'these mew 
i.ng . i.ssued. . , I  , This int;ent . .. is, . ,  suppqrted , .  , by' .., the . . .  folloking .. . . 

, .  
no -adverse public comment, the new 'permit +would .be4ssued.'August.1.5, 1998;,..; -: 
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All anticipated WWTSs envisioned to  manage these new waste water discharges 
are in place and functioning as described in the NPDES Permit Application. 

0 OSDF leachate is discharged to the Advanced Waste Water Treatment (AWWT) 
Phase II System and is only one component of the combined waste water stream 
from this system. The NPDES Permit Application basis did not seek to increase the 
flow from AWWT Phase II but only sought to better reflect the contributing waste 
water sources. 

SWU storm water is discharged to the existing Storm Water Retention Basin 
(SWRB) via the SWU storm water collection system. Under normal operation, the 
SWRB is discharged to AWWT Phase I for treatment. The permitting basis 
described in the NPDES Permit Application only sought to maintain the SWRB 
design hydraulic capacity. Similar to  OSDF leachate, the basis did not seek to 
increase the flow but only sought to better reflect the contributing storm water 
sources managed by the SWRB and AWWT Phase 1. 

New ground water sources do represent a significant increase in the total flow to be 
discharged to the Great Miami River (GMR). The current permit is based on 2.775 
Million Gallons per Day (MGD). The additional groundwater sources will result in 
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4.935 MGD in July 1998 and 5.655 MGD in August 1998. An 1800 gallon per 
minute design capacity expansion of the AWWT facility was constructed to address 
this increased flow. That facility became operational in April 1998. Accordingly, 
the FEMP believes that the opportunity to accelerate the operation of these ground 
water systems better serves the environment through accelerating the ground 
water remediation remedy. 

0 While the FEMP recognizes the draft NPDES Permit Support Document is subject to 
change, and a thorough review of the entire draft NPDES Permit will be conducted 
once issued, the FEMP believes that compliance with the proposed limitations is 
achievable. It does not appear that any treatment system adjustments, expansions, 
etc. will be required to achieve these proposed limitations. 

The FEMP intends to proceed with our current plans to initiate these discharges absent 
directions to  the contrary from OEPA. .. 

If you have any questions concerning this request, please contact John Kappa a t  (513) 
. . .  . .  , 
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.' , 6.48-3149, or'Robert Janke at (513) ,648-3124;. ..; . 
. ,  ~. . I 

Fernald Remedial 
Project Manager 
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N. Hallein, EM-42, CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
J. Saric, USEPA-V, SRF-5J 
R. Beaumier, TPSWDERR, OEPA-Columbus 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
D. Brettschneider, FDF152-5 
D. Carr, FDF/52-2 
J. D. Chiou, FDF/52-5 
T. Hagen, FDF165-2 
J. Harmon, FDFISO 
R. Heck, FDF/2 
S. Hinnefeld, FDF/2 . . 

.,.,..'.. M. Jewett, FDF152-5 .,. 

.F. Johnston, FDF/52:2 
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